

Approved For Release 2002/05/07: CIA-RDP86-00244R000200440004-3

26 July 1971

MEMORANDUM FOR THE RECORD

SUBJECT: ACT I Message Processing System

The ACT I shielded enclosure has been completed and accepted. Because of additional requirements which had to be incorporated, delivery of the ACT hardware has been deferred for approximately 90 days. The Message Processing System (MPS), requiring typewriters equipped with the Code 108 communications fonts, test activation date has been targeted for 15 October 1971. The special typewriters are expected to be on hand by 1 October 1971. The MPS is expected to be completely operational by 17 January 1972.

Memorandums have been or are being originated by respective Directorates providing users of the MPS with details concerning actions required to prepare for the scheduled test and activation of this new equipment.

25X1A9A

Reference: OC Notice 46-71, dtd 8 July 1971